

Bath Remodel																																																																																			
\$10,000 - \$12,000		Week																																																																																	
		1				2				3				4				5				6				7				8																																																					
PHASE		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S																																		
1 -	Permit Complete					F																																																																													
2 -	Demolition									F																																																																									
6 -	Framing										F																																																																								
7 -	Roofing											F																																																																							
8 -	Siding												F																																																																						
9 -	Window																																																																																		
	Skylight																																																																																		
10 -	Doors																																																																																		
11 -	Sheetmetal																																																																																		
12 -	Plumbing																																																																																		
13 -	Electrical																																																																																		
14 -	HVAC																																																																																		
15 -	Insulation																																																																																		
16 -	Drywall																																																																																		
18 -	Cabinets																																																																																		
19 -	Surfacing																																																																																		
20 -	Tile																																																																																		
21 -	Floor Covering																																																																																		
22 -	Bath Accessories																																																																																		
24 -	Finish Carpentry																																																																																		
25 -	Hardware																																																																																		
27 -	Light Fixtures																																																																																		
28 -	Painting																																																																																		
29 -	Debris Removal																																																																																		
30 -	Punch List																																																																																		
40 -	Inspections																																																																																		
50 -	Pictures																																																																																		

LEGEND

F = Final

CM = Call to order materials

CM2 = Check material status

CM3 = Check delivery date, 1 week before

CS = First call to schedule sub

CS2 = Call to schedule sub 2 weeks before

CS3 = Call to schedule sub 1 week before

CS4 = Call to schedule sub 2 days before

P = Pictures

JR = Final Job Review

SPL = Schedule Punch List walk through w/owner

Makeup Day

Makeup Day